


Blossom (NU2)



Network Update Roadmap by Numbers

- Feature Selection**
This should begin no later than 14 months before mainnet activation, but can be started earlier. *Handoff from R&D Lead to Feature Lead.*
- Auditor Selection Begins**
Define scope based on specification information so far, find auditors, negotiate contracts. *Handoff from Feature Lead to Security Assessor*
- Feature Lead verifies that feature selection is complete and Specification Lead agrees to take on specification work**
- Specification Lead provides initial specifications to Implementation Lead and Implementation Lead agrees to take on work.**
- All new or incomplete specifications after this point may not be included in this network upgrade,** but work may continue to get them activation-ready for the next release.
- Auditor Selection Complete**
- Prototype and Test Vectors Complete**
All specifications are complete, including all changes as a result of the specification audit. All specifications that are not completed with audit remediations by this point may not be included in this network upgrade.
- Security Assessor certifies that all specification audits are complete and all remediations have been completed. Implementation Lead agrees to take on implementation completion.**
- Specification Audit and Remediations Complete**
All incompletely audited or remediated specifications after this point must go into the next activation, but work may continue on these incomplete specifications to get them activation-ready for the next release.
- Code is Feature Complete**
Code is complete except any fixes that arise in testing/implementation audit, including RPCs and wallet integration but not necessarily library updates. All features that are not code-complete may not be included in this network upgrade; work may continue on code to get it activation-ready for the next release.
- Implementation Lead certifies that all coding is feature complete and Quality Assessor agrees to begin QA process.**
- Implementation Lead certifies all coding is complete and Security Assessor agrees to begin the implementation audit process.**
- Testing and Remediations Complete**
All features that are not fully tested with all issues remediated may not go into this network upgrade, but work may continue on new specifications to get them activation-ready for the next release. *Quality Assessor and Security Assessor certify that all testing and audit is complete and all remediations have been completed. Implementation lead agrees to merging and activation.*
- Mainnet Activation Commit**
- 4 months (Dec 31/Jun 30)
- Draft ZIPs Submission Deadline**
Zcash Company receives all draft ZIP submissions for network upgrade. All network upgrade features must have a draft ZIP to be considered; **any features that do not have a Draft ZIP must wait until the next activation.**
- Feature Selection Complete**
All draft ZIPs have been reviewed and discussed. Zcash Company decides which ZIPs are included in the official Company-supported version of Zcash.
- Specification Pre-Audit Freeze**
All specifications for all features are complete. Specifications may only change after this point if anyone discovers a high priority issue.
- Code Release/Merge to Master/Testnet Activation**
All code has been completed, tested and audited. Library updates are completed.
- Regular Release**
Software releases that occur approximately every six weeks and do not require a network upgrade. These include both low and high effort changes and some also require specifications and audits.